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Abstract
In 2004 a UK charity, The Health Foundation, established the 'Engaging with Quality Initiative' to
explore and evaluate the benefits of engaging clinicians in quality improvement in healthcare. Eight
projects run by professional bodies or specialist societies were commissioned in various areas of
acute care. A developmental approach to the initiative was adopted, accompanied by a two level
evaluation: eight project self-evaluations and a related external evaluation. This paper describes
how the protocol for the external evaluation was developed. The challenges faced included large
variation between and within the projects (in approach, scope and context, and in understanding
of quality improvement), the need to support the project teams in their self-evaluations while
retaining a necessary objectivity, and the difficulty of evaluating the moving target created by the
developmental approach adopted in the initiative. An initial period to develop the evaluation
protocol proved invaluable in helping us to explore these issues.
Background
The quality of healthcare and the role of professionals in
leading improvement vary substantially [1-4]. In recent
years many countries have initiated large-scale quality
programmes, and there has been a wide range of quality
improvement initiatives and wide variation in terms of
their impact and success [5]. In the UK, the thrust of
change established in the National Health Service (NHS)
Plan in 2000 [6], and reiterated in 2004 [7], is now being
continued through the Darzi Report, which aims to put
quality at the heart of the NHS, empowering staff and giv-
ing patients choice [8]. This developing policy framework
has been accompanied by a continuing debate about how
quality improvement should be conducted and evaluated
[9,10], a debate that has focused not only on the method-
ologies to be adopted but also on the need to work within
appropriate theoretical frameworks, such as organisa-
tional or behavioural theory.
One influential review of the literature on the effective-
ness of different activities intended to improve clinical
quality (such as guideline dissemination and implemen-
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tation strategies) was undertaken by Grimshaw and col-
leagues in 2004 [11,12]. The quality of many of the
studies identified was poor, and the review acknowledged
many unknowns, but it was clear about the potential ben-
efits to be gained from engaging clinicians in quality
improvement and about the difficulties in delivering and
evaluating this. Using the methods proposed by the
Cochrane Effective Practice and Organisation of Care
Group, this review worked within the standard approach
for evaluating medical interventions, i.e. that the best way
to get to the 'truth' about effective care is via a randomised
controlled trial (RCT).
But there is another side to this coin. While acknowledg-
ing the merits and achievements, of the RCT, its limita-
tions for evaluating complex social changes such as health
care quality improvement initiatives have been recognised
for some time [13,14]. Before a quality improvement ini-
tiative can be generalised to other settings, we need to
know why the initiative works, as well as whether it works.
The debate is about epistemology, about what sort of evi-
dence should be sought, underpinned by the argument
that there should be a strong relationship between what is
studied and how it is studied. And in the context of quality
improvement Berwick talks about pragmatic science, by
which he means methods of observation and reflection
that are systematic, theoretically grounded, often quanti-
tative, and powerful, but are not RCTs [15]. But if RCTs are
not the best approach, what is? As a worked example of an
alternative approach, this paper discusses the develop-
ment of the protocol for evaluating a complex, multi-
component, multi-site, quality improvement initiative.
The 'Engaging with Quality Initiative'
In 2004, The Health Foundation (an independent UK
charity working to improve the quality of healthcare
across the UK and beyond) invited national professional
bodies and specialist societies in the UK to bid for funds
for projects to engage clinicians in making measurable
and sustainable improvements in the quality of clinical
care under the Engaging with Quality Initiative (EwQI).
The three objectives of the EwQI are given in Table 1, and
the criteria for the selection of the projects in Table 2.
The immediate inspiration for the EwQI came from
Leatherman and Sutherland's book 'The Quest for Quality
in the NHS: A Mid term Evaluation of the Ten Year Qual-
ity Agenda' [4]. This concluded that clinicians in the UK
are attentive to the need to improve quality, but are not
fully engaged. The Health Foundation's decision to invest
in projects run by professional bodies or specialist socie-
ties reflected Leatherman and Sutherland's findings that
clinicians listen and learn best from their peers, and that
these bodies have a legitimacy and authority that com-
mands clinicians' respect. This decision recognised a
potential role for these bodies notwithstanding Leather-
man and Sutherland's reservations about the role they
have played in the past and about whether they all possess
the skills and capacities to play a leading role in engaging
professionals in quality. Other considerations that shaped
the EwQI were: the need to base clinical improvement on
sound evidence about best practice and to build, where
possible, on existing high quality audits or other perform-
ance measurement and reporting systems; the need to
involve users (patients and carers) from start to finish; and
the importance of developing sustainable improvements
in quality.
The Health Foundation's general thinking about how to
improve quality in healthcare also influenced the EwQI in
two other ways: a developmental approach was adopted,
and an evaluation was planned. The latter was to be eval-
uation at two levels – an external evaluation of the EwQI
as a whole, and a set of self-evaluations at project level.
The rationale throughout was the same: the Health Foun-
dation wanted to encourage all those engaged in the initi-
ative (including themselves) to learn and adapt as they
went along.
Three teams were commissioned to support the project
teams during the initiative: an EwQI support team, whose
brief was to help the project teams learn from each other
and learn about quality improvement methods from
independent experts; a second team of leadership consult-
ants to work with the project teams on team development
and leadership skills; and a third team from RAND Europe
and the Health Economics Research Group at Brunel Uni-
versity to undertake the external evaluation of the initia-
tive as a whole (which included support for the self-
evaluations of each project).
This paper describes the development of the protocol for
the external evaluation.
Table 1: EwQI objectives
• To engage clinicians in leading quality improvement projects that will achieve measurable improvement in clinical quality
￿ To identify effective strategies for clinical quality improvement that can be replicated and spread across the healthcare systems
￿ To increase capacity for clinical quality measurement and improvement in the UK by developing the infrastructure and skills within professional 
bodiesImplementation Science 2008, 3:46 http://www.implementationscience.com/content/3/1/46
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Table 2: Selection criteria for EwQI projects
￿ clarity of aims and objectives
￿ scope for achieving significant improvements in clinical quality in the proposed area of care
￿ attention to patients' definitions and experience of quality of careg
￿ arrangements to secure clinical buy-in and national coverage
￿ quality of the technical aspects of the project including sampling, standards of data definition and verification, arrangements for clinical 
interpretation of findings and clinical feedback in reports, access to methodological and analytical expertise
￿ proposed arrangements for ownership and disclosure of data and results
￿ strength of proposed strategies for quality improvement interventions and their evaluation
￿ strength of proposed evaluation plan for quality improvement interventions 
(all applications) and measurement and reporting system (full cycle projects only)
￿ plans for communicating findings to the wider healthcare community and the public
￿ robustness of proposals to secure sustainability and spread
￿ capacity of the applicants to deliver completed projects within budget.
Table 3: Objectives of EwQI evaluations
Objectives of EwQI external evaluation (reflecting all EwQI objectives)
1. To measure the extent to which patient care has improved.
2. To assess the level of increase in professional engagement in clinical quality improvement.
3. To measure the effectiveness of the initiative in leveraging external commitment to clinical leadership of quality improvement.
4. To evaluate the increase in competency and infrastructure for quality improvement in the professional bodies.
5. To assess the policy influence of the initiative.
Objectives of project self-evaluations (primarily reflecting second main EwQI objective – as in Table 1)
1. To assess the extent to which individual projects achieve measurable improvements in patient care.
2. To identify the factors facilitating/hindering change.
3. To evaluate improvement interventions.
4. To evaluate the proposed audit.
5. To participate in all aspects of the external evaluation.Implementation Science 2008, 3:46 http://www.implementationscience.com/content/3/1/46
Page 4 of 12
(page number not for citation purposes)
The invitation to tender for the external evaluation of the 
EwQI
The Health Foundation provided £4.3 million for the ini-
tiative. Following the call for proposals in September
2004, the Invitation to Tender for the external evaluation
(ITT) was issued in February 2005. By this time six of the
final eight EwQI projects had been commissioned.
The ITT outlined the scope, scale, and ambition of the
EwQI, and the corresponding complexity of the proposed
two-level evaluation. It stressed the need for interaction
between the external evaluators and the project teams: the
external evaluators were expected to work with the project
teams on the development and implementation of their
self-evaluation plans, and the project teams were required
to participate in all aspects of the evaluation at both
project and initiative level (Table 3). At both levels, the
evaluations were expected to determine progress against
the EwQI objectives, identifying and measuring out-
comes, assessing the processes adopted, and exploring the
thinking behind the projects in order to identify 'the fac-
tors associated with success'. But there was a difference in
scope: the external evaluation was expected to address all
three EwQI objectives, whereas the project self-evalua-
tions were to focus mainly on the second.
The ITT listed six 'aims' for the external evaluation (Table
4 (with related tasks later identified by the evaluation
team)). These aims confirmed The Health Foundation's
intention that the external evaluators should work with
the project teams to measure improvements in patient
care through their self evaluations, rather than duplicating
these measurements.
The ITT also provided brief, one-paragraph summaries of
the six projects already commissioned. These highlighted
the variation between the projects in terms of the clinical
problems they planned to address, and in approach and
scope. There were also differences in timing, start dates
ran from April 2005 to November of that year, and in
duration, which ranged from three to four years. In addi-
tion, there was variation within each project – all the
project teams planned to recruit large cohorts of partici-
pants from different sites across the NHS to implement
their selected improvement interventions. Table 5 lists the
eight EwQI projects, and more information is available on
The Health Foundation's website [16].
But when the ITT was issued, there were no further details.
This meant that if, as The Health Foundation intended,
the evaluation was to start at the same time as the projects,
the evaluation protocol had to be written with very lim-
ited knowledge of six projects, and none at all of the other
two. On the other hand, it was also clear that subsequent
deeper understanding of the projects (and of the EwQI
itself) would inevitably influence our approach. To this
extent, the evaluation protocol had to be developmental.
The initial EwQI evaluation protocol
In our response to the ITT we drew on the relevant litera-
ture. This included UK government policy on quality
improvement in the health service and the literature on
which that was based, such as the Report of the Bristol
Inquiry and related papers [17]. We also looked at the
work of the US Agency for Healthcare Research and Qual-
ity and the US-based Institute of Healthcare Improve-
ment, identifying key documents such as the Institute of
Medicine's 'Crossing the Quality Chasm' [18]. Across dis-
ciplines, we looked at papers from a range of research
fields, including research implementation [11], clinical
audit and its use [19], clinical governance and user
involvement [20], teamwork in healthcare [21] and
organising for quality [22,23], the impact of research [24],
and evaluation itself [13].
In the light of the above, we then reconsidered the imme-
diate intellectual context cited by The Health Foundation,
and identified the key themes in Leatherman and Suther-
land's analysis that we thought were particularly relevant
to the EwQI (Table 6).
The need to explore change at many levels and in many
contexts, and to explore the values, knowledge, and roles
of all those involved shaped our methodological
approach. The brief for the evaluation was not only to
establish 'what worked' but also to understand why it
worked (or failed to work), i.e. what worked, in what con-
texts, and for whom. We concluded that the external eval-
uation had to be methodologically pluralistic. Using an
experimental design for the external evaluation was not
our preferred option for the reasons set out above, and in
any case, was not available because the EwQI had already
been designed, and most of the projects had been com-
missioned. We therefore proposed an approach based on
logic modeling within a framework informed by realist
evaluation, in order to capture and use information about
why the projects were working (or not) [13,14].
Realist evaluation aims to establish clear and measurable
relationships between a project and its outcome. It
assumes that there is an underlying theory of change
behind the project explaining how it brought about the
measured change and is sensitive to the context in which
the project is delivered, identifying a series of Context-
Mechanism-Outcomes (CMOs) for each intervention.
One difficulty with this approach is that any intervention
can have a large number of CMOs [25]. We planned to use
the professional, tacit, and formal knowledge of the EwQI
project teams to narrow this number, working with them
to develop illustrative logic models for each project and toImplementation Science 2008, 3:46 http://www.implementationscience.com/content/3/1/46
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identify those aspects of their projects that they regarded
as important in achieving improvement in clinical care.
Table 7 shows a hypothetical logic model for an EwQI
project.
Within this framework, we took the six aims in the ITT
and identified a series of tasks under each aim (Table 4),
with an accompanying GANTT chart that showed what we
intended to concentrate on during each year of the evalu-
ation. There was some overlap between the six aims, and
this was reflected in links between the component tasks.
In July 2005 we reached agreement with The Health Foun-
dation on our initial protocol. This included agreement
that the evaluation protocol was 'emergent', i.e. still under
development, and would be finalised at the end of the
first year of the EwQI.
The first year
In the first (developmental) year of the evaluation we con-
centrated our activities on aims one, two, and three, with
some input to aim six (interpreted to include a cost-con-
sequences assessment of the initiative). No formal input
Table 4: Aims of the EwQI external evaluation (with related tasks identified by the external evaluation team)
Aim one: to work with award holders on the development and implementation of their evaluation plans
Tasks
- work with the project teams to support their self-evaluations, including data identification and validation.
- assess the experiences of the users as 'active partners' in the projects, seeking to establish, for example, their role in defining outcome measures 
and their contribution to the design and implementation of improvement interventions and to governance arrangements.
- consider how the counterfactual for each project can be addressed to assess how much change was attributable to the project, and how much to 
secular activity.
Aim two: to synthesise the data and findings from project level evaluations
Task
- synthesise the data and findings from project level evaluations using a modified form of logic modeling within an overall framework informed by 
realist evaluation and develop a logic model for the initiative as a whole.
Aim three: to assess increases in clinical engagement in quality improvement
Tasks
- gauge current clinical engagement through an examination of the documentary evidence, using the projects' original proposals and other evidence 
made available to us by the projects.
- following this, conduct interviews with project team members and key informants in order to explore the state of affairs in the quality 
improvement context of each project before it has had a chance to influence that setting.
- assess the change achieved during the life of the initiative by supporting each project in designing, implementing and analysing a survey of relevant 
clinicians.
- in the final year of the initiative, conduct a web-based Delphi survey to identify how clinicians can best be engaged in quality improvement 
initiatives.
Aim four: to measure the effectiveness of the award scheme (during its life) in leveraging external commitment to clinical 
leadership of quality improvement
Tasks
The results of the project surveys and the Delphi will be used to support a workshop with representatives from each project on leveraging external 
commitment, identifying barriers, facilitators, processes, and outcomes.
Aim five: to evaluate the increase in competency and infrastructure for quality improvement in the professional bodies involved 
in the EwQI
Tasks
- conduct in-depth interviews with each relevant professional body focusing on the issues identified by Leatherman and Sutherland, viz: standard 
setting, development of quality measures, data collection and analysis, peer review and the design, based on evidence, of interventions to 
predictably improve patient care.
- look at what the professional bodies involved in the EwQI have done. How effectively have they involved users? Have they promoted more 
effective use of audit and of audit data?
Aim six: to assess the policy influence and cost consequences of the initiative
Tasks
1. Influence of the EwQI
- evaluate the projects' legacy plans
- ask the project teams to identify the impact their work has had on the development and implementation of other quality initiatives, such as, for 
example, the development of a relevant NSF.
2. Cost consequences
- work with the projects to explore what data they can provide to estimate costs.
- provide further advice on these requirements to the project teams
- collect data throughout the EwQI on the 'central' costs of the initiativeImplementation Science 2008, 3:46 http://www.implementationscience.com/content/3/1/46
Page 6 of 12
(page number not for citation purposes)
was planned to aims four and five during this early period.
This section describes what we did, outlining some of the
problems encountered and the solutions adopted during
this first year.
Aim one: to work with award holders on the development 
and implementation of their evaluation plans
Problem one: understanding the EwQI
The Health Foundation intended the EwQI to be an emer-
gent initiative, in which the improvement interventions
implemented by the project teams were clarified through
an iterative process of action and reflection. This develop-
mental approach was innovative, and it came as a surprise
to the project teams. Initially they were unclear about how
much time it would involve, and those committed to what
they saw as relatively straightforward research or audit
projects were unconvinced about its value. There were
also confusions about the roles of those providing sup-
port and evaluation. All this provided a difficult context
for our initial meetings with the project teams. A major
task was to gain their confidence and together explore
how we could all best exploit the opportunities for reflec-
tion and development that the EwQI provided.
Solution
Through numerous interactions during the first year
(some formal, some informal), we sought a shared under-
standing with the project teams, with The Health Founda-
Table 5: EwQI projects (initial plans)
Lead organisation Project Study design Scope Duration
Imperial College and 
Association of 
Coloproctologists of 
Great Britain and Ireland
To improve the quality of care 
for patients with cancer of the 
large bowel
Audit and feedback
Time series analysis of repeat 
audits
Building on existing on-going 




Royal College of Physicians 
of London
To improve the care of patients 
admitted to hospital with 
exacerbations of chronic 
obstructive pulmonary disease
Audit and feedback
A complex randomised 
controlled intervention with 
multi-professional paired peer 
review
Building on a previous one-off 
national audit of 94% of UK acute 
hospitals. Aiming to recruit 100 
participating sites
three years
Royal College of Physicians 
of London
To assess and improve services 
for people with inflammatory 
bowel diseases
Audit and feedback
Comparing three approaches, 
time-series but no control
Developing a national audit. 
Aiming to recruit 80% of all 
(approx 240) acute Trusts
four years
Royal College of Nursing To improve the care of adult 
patients across the U.K. 
undergoing surgery by 
implementing national clinical 
guidelines on perioperative 
fasting
Audit and feedback
Randomised study of three 
modes of disseminating an 
educational package 
(passive, interactive web-based, 
PDSA)
Time series analysis
30 participating Trusts three years
Royal College of Physicians 
of Edinburgh
A two-armed project to 
improve the management of 
community acquired pneumonia 
(CAP) and epilepsy
Double audit cycle with 
feedback, time series but no 
control
For CAP – half the Scottish 
Health Boards
For Epilepsy – over one third of 
all Scottish practices and five 
clinics
three years
Royal College of 
Psychiatrists
To improve services for people 
who have self harmed
Time series analysis of repeat 
audits
34 selected teams four years
Royal College of 
Psychiatrists
To improve prescribing practice 
for patients with serious mental 
illness
Time series analysis of repeat 
audits
40 participating Trust and two 
private healthcare organisations. 
Aiming to expand this number 
throughout the project
four years
Royal College of Midwives To improve the quality of clinical 
care in the assessment, repair 
and the short and longer-term 
management of second degree 
perineal trauma
Audit and feedback
Paired cluster randomised trial 
to establish effectiveness and 
persistence of training package
10 paired units three yearsImplementation Science 2008, 3:46 http://www.implementationscience.com/content/3/1/46
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tion, and with the support team about the EWQ1, the
project teams' roles, and the contexts within which each
project was working. We also explored the skills and expe-
rience available to the teams, the intended outcomes of
each project, and the mechanisms (improvement inter-
ventions) each project team had chosen to achieve those
outcomes. We used logic models (initially drafted by the
external evaluation team) to explore the thinking behind
each project. We discussed the relation between the
project self-evaluations and the external evaluation. The
aim was to encourage a reflexive approach among all
those involved, including ourselves, through which evalu-
ation could contribute to learning and to changes in prac-
tice.
Problem two: understanding quality improvement
Quality improvement is not a pill administered as a stand-
ard dose in a controlled setting to passive recipients while
a control group receives a placebo [26]. It relies on com-
plex interventions (training programmes, audit and feed-
back, guidelines, etc.) undertaken in local contexts and
aimed at active participants who bring with them a whole
baggage of values, attitudes, and preconceptions about
present practice and the possibilities of improvement. The
need to build on small local changes is increasingly recog-
nised [27]. This involves implementing improvement
interventions bit by bit, building on and learning from
previous gains – repeat audits, plan-do-study-act cycles,
interactive training programmes, etc. Our initial meetings
with the EwQI project teams confirmed that their back-
grounds and their interpretation of the EwQI varied
widely. Some project teams saw themselves as researchers,
others as clinicians developing clinical audit, others as
members of established departments in professional bod-
ies dedicated to improving the quality of care. Project
design reflected these differing views, ranging from
research studies to audit to the development of training
programmes, or various combinations of the three. There
was, in other words, no common view ab initio about the
best means of engaging clinicians in quality.
Solution
To promote a clearer, shared understanding of quality
improvement, the support team organised a series of ini-
tiative-wide meetings that covered topics such as quality
measurement, team development, change management,
audit practice, user involvement, and communication
plans. The requirements of both levels of evaluation were
also considered.
Problem three: nature of the evaluation
We also found confusion among the project teams about
the nature and timing of the two-level evaluation, and
about their own role in it. It emerged that the teams had
been largely unaware of the evaluation when they signed
up, and had not considered it (as a possible constraint)
when project plans were being developed. And even when
they were made aware of The Health Foundation's
requirements, not all the teams appreciated that evalua-
tion was intended to run alongside the initiative as it
Table 6: Key themes in Leatherman and Sutherland
￿ Clinicians work in the NHS as members of clinical teams, not as isolated individuals
￿ Work of these teams is, in turn, strongly influenced by the (local) organisational culture
￿ Importance of professional bodies in supporting quality initiatives in the NHS
￿ Huge difficulties in measuring cultural change, especially when there are multiple cultures and sub-cultures, hence the inadequacy of the current 
evidence base and the need for rigorous evaluation
￿ Importance of user involvement in quality improvement
￿ Importance of sustaining quality improvements and, hence, of participative rather than top-down approaches.
Table 7: A hypothetical framework for a logic model in EwQI
Situation: lack of clinical engagement is compromising clinical quality
Context Mechanisms Outcomes
IF → THEN    IF  → THEN    IF  → THEN    IF  → THEN
Department or practice is 
involved with EwQI →
Clinicians will engage with 
quality more fully than 
before →
Teams' behaviour will be 
more patient focused →
Health outcomes will 
improve →
Clinicians will become 
committed to engaging 
with qualityImplementation Science 2008, 3:46 http://www.implementationscience.com/content/3/1/46
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developed. Many of them saw evaluation as something to
be done at the end of the project, something that could
wait until later. There were uncertainties about the nature
of external evaluation (were we there to judge, or to
help?), and a limited appreciation of its broad scope. Eval-
uation methodologies, such as theory-based evaluation
and logic models, were new to many of the teams. Only
two project teams mentioned any form of economic
assessment in their original proposals, and in general, the
teams' views on evaluation tended to be shaped by an
emphasis on clinical outcomes and a tendency to see the
EwQI in terms of either research or clinical audit.
Solution
In response, we worked with The Health Foundation to
produce detailed guidance about what was required in the
project self-evaluations, including a set of nine questions
which we asked the teams to address in their first self eval-
uation returns (Table 8). This had the dual benefit of ena-
bling us to clarify these requirements with The Health
Foundation, and of providing us with a tool through
which to discuss them with the project teams. The guid-
ance also explained the interactions between the project
self-evaluations and the external evaluation. We held a
second round of meetings with the teams to discuss the
guidance, and also provided detailed briefing on some of
the more technical aspects where the teams told us they
needed help, such as cost consequences analysis (aim 6,
Table 4).
Problem four: what would have happened anyway – did the projects 
cause the outcomes they identified?
Each EwQI project team planned to involve large numbers
of participating units (20 in one project, over 190 in
another), each of which provided a different context for
quality improvement. All the project teams planned to
support clinical audits in participating units, with central
analysis of audit data and feedback to participants, and
time series analysis to establish clinical outcomes. To
address the question of whether the project had actually
caused the identified changes, three research-oriented
project teams also intended to introduce a form of ran-
domised control. For example, one team planned to use a
randomised cluster design allocating participating units to
separate arms of the study, one of which would receive the
improvement intervention (a training programme) early,
the other at a later stage. The remaining five audit-orien-
tated projects planned to use time-series assessments, but
with no controls. One of the latter teams was developing
an established audit already aiming for 100% inclusion
which meant that, although this team already had several
existing rounds of data and could identify trends in
improvement during the lifetime of the audit, they had no
means of unequivocably attributing that improvement to
the audit. Therefore, some of the project teams were better
placed than others to establish whether the outcomes they
identified could be reliably attributed to their project.
Discussion
Coming from different backgrounds and working in dif-
ferent contexts, the project teams interpreted the EwQI
brief in various ways, each taking the approach they
thought would best achieve their identified objectives.
This diversity was integral to the EwQI, and one of the
things it was set up to explore. Reflecting the debate
described at the start of this paper, there was no general
view among the project teams that one methodological
approach was better than other, possibly multiple,
approaches. As external evaluators, our task was to unpack
each team's assumptions and assess to what extent their
approach was fit for purpose, comparing and contrasting
those approaches across the initiative. As advisors on the
project self-evaluations, we also sought to enhance what
the teams were doing, stressing the importance of under-
standing and describing local and external confounders,
even if they could not 'control' for them.
Problem five: ethics review
Formal ethics review is a requirement for all research
involving patients, and is usually handled by award hold-
ers as a routine part of getting a project up and running.
Quality improvement involves mixed approaches, and
often includes research. In the EwQI we found that the
project teams had differing views about the need to get
ethics approval: the research-orientated teams were cer-
tain that it was necessary; the audit-orientated teams were
equally convinced it was not needed. A number of teams
were also concerned that ethics review was causing delay.
Solution
With the support team, we approached the UK Central
Office for Research Ethics Committees (COREC, now the
National Research Ethics Service) to clarify matters. Ethics
review procedures are designed to protect patients
involved in research from undue risk. We found an ongo-
ing debate about the scope of these procedures in the UK
and in the US [28,29]. Should they apply to all research
projects in the same way? Should they apply to audit, serv-
ice evaluation, and quality improvement programmes
[30]? Like research projects, quality improvement pro-
grammes are not without risk, but then much medical
practice also involves risk [31,32]. What is important is
the level of risk experienced by patients involved in a
project [33]. All the EwQI projects were undertaking clin-
ical audits, which are exempt from ethics approval [28].
However, audit projects that contain elements of research
require approval [34]. The key distinction is still level of
risk. In some instances approval was required, in others
not: there was no one case fits all. For the external evalua-
tion COREC determined that approval was not needed.Implementation Science 2008, 3:46 http://www.implementationscience.com/content/3/1/46
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Aim two: to synthesise the data and findings from the 
project level evaluations
Problem one: data collection
All the project teams planned to measure clinical out-
comes. Half the project teams also planned surveys or
interviews of clinicians (to explore their attitudes to audit
and quality improvement), three out of eight teams
planned surveys or interviews of users and caregivers (to
explore their perceptions of care and its outcomes), and
two projects intended to collect costing data. We agreed
with The Health Foundation that it would be counterpro-
ductive to duplicate these activities. Our main focus was
therefore on data collection through the projects, and on
ensuring that we had access to the results of the project
teams' analyses. But we also needed to establish any sig-
nificant gaps in the data that the teams planned to collect,
such as data on costs, and explore how these gaps could
be addressed.
Solution
The self-evaluation guidance identified the data require-
ments of both levels of evaluation. Using this we dis-
cussed these requirements with the project teams, and
explored how identified gaps could be remedied.
Table 8: Key questions to be answered in the EwQI self evaluations
Q 1. Background ￿ Why was this project needed?
￿ Why did you think that your approach would be effective?
￿ Did you consider other approaches? If so why were these rejected?
￿ What was the project team's understanding of the self-evaluation 
and its purpose? Did this change during the project?
Q 2. Process – what improvement intervention was introduced 
to whom and how?
￿ What did the project team do?
￿ Who did they involve?
￿ How were these activities evaluated?
Q 3. Outputs ￿ What did these activities produce?
￿ How were these outputs evaluated?
Q 4. Who did what ￿ Who was involved in designing, implementing and evaluating the 
project? What was their contribution?
Q 5. Outcomes – did the project work? What did these activities achieve in terms of:
￿ Measurable improvements in patient care
￿ Increase in the levels of professional engagement in QI
￿ Increase in the capacity and infrastructure for QI in the professional 
bodies involved in the project
￿ Increase in the knowledge base
￿ Sustainable arrangements for improving quality of care in this field of 
medicine?
How were these changes measured?
Q 6. What difference did the project make? ￿ The EwQI is only one of a number of initiatives currently addressing 
quality improvement in the UK health system generally and in 
particular specialties, how much difference was really made by the 
project itself in the context of all this other work?
Q 7. What are the cost consequences of the project? ￿ Without attempting to provide a monetary value to the outcomes 
of the project, how much did the project cost in real terms and with 
what benefits? Could this have been achieved more easily in other 
ways?
Q 8. Why did the project work? ￿ Factors that helped/hindered
￿ How were clinicians and patient groups engaged and with what 
consequences?
￿ What were the key ways of bringing about change (e.g. repeat audit, 
training, information provision) and how well did these work?
￿ Could the project be seen to have worked for some people but not 
for others?
Q 9. What arrangements are in place to ensure the 
sustainability of the project's work?
￿ How might the result of the project 'fit' with wider changes (e.g. in 
the professions, funding, training, organisational context)?Implementation Science 2008, 3:46 http://www.implementationscience.com/content/3/1/46
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Problem two: synthesising the data
To develop an overview, we planned to synthesise the data
from the project self-evaluations using a generic logic
model as an explanatory framework. The aim was to illus-
trate how – at various levels within the health system and
among all the participants involved – initiatives such as
the EwQI influence prior determinants such as beliefs, val-
ues, and patterns of behaviour to produce changes in clin-
ical and non-clinical outputs. In line with The Health
Foundation's developmental approach, this was planned
to be an iterative and reflexive process, developed collab-
oratively with The Health Foundation and the project
teams. But when we met the project teams and discussed
their plans in detail, we found much more variation
between and within the projects than we had expected at
the outset. It looked increasingly unlikely that we would
find one organising framework within which to synthesise
all the findings from the projects, i.e.  one overarching
logic model as we had originally planned.
Solution
We concluded that drawing together the findings from the
projects could not be a simple aggregation of evidence.
The EwQI is multi-project, multi-site, and multi-method,
and raises evaluation problems akin to the challenges of
programme evaluation. We are using the self-evaluations
of the projects to generate theories. We will consider and
weight the evidence provided by the projects to support or
weaken these theories. We will then compare and contrast
common theories across the initiative to generate more
fine grained and conceptually rich interpretations of what
works in what circumstances.
Aim three: to measure increases in professional 
engagement in clinical quality improvement
Problem
Half the project teams planned surveys or interviews of
clinicians to explore their attitudes to audit and quality
improvement, and during the first year we were able to
encourage three others to undertake some form of survey.
These mainly concentrated on clinicians' confidence
about the management of a particular clinical condition.
But the information requirements of the external evalua-
tion were broader, concerning clinicians' attitudes to and
engagement with quality improvement in general.
Solution
We asked the teams to extend their surveys so that they
met the information requirements of both levels of evalu-
ation. We also planned from the outset to undertake our
own web-based Delphi survey [35] of participating clini-
cians towards the end of the initiative in order to identify:
how clinicians can best be engaged in quality improve-
ment initiatives; what impact this is thought to have on
clinical outcomes; and how this work best interfaces with
the engagement of patients, other professionals and
health services managers to leverage external commitment
to clinical leadership of quality improvement.
Aim six: to assess the policy influence and cost 
consequences of the initiative
Problem
In the original ITT for the EwQI, the teams had been asked
to consider the sustainability of their projects, including
their influence on policy. We agreed with The Health
Foundation that this aim should include a cost conse-
quences assessment of the initiative, and that the project
teams should be asked to undertake a simple cost conse-
quence analysis, quantifying the resources used to pro-
mote quality improvement and the main quantitative
outcomes. Initially only two teams planned to collect any
cost data.
Solution
Using the self evaluation guidance, we discussed all these
requirements with the project teams, exploring what data
they would be able to collect and appropriate methods of
analysis.
Finalising the protocol
We have described how we worked with the project teams
during the first year to explore the objectives of the EwQI,
its two levels of evaluation, and their own projects, in
order to develop a common understanding. We have also
described how the variation between the projects – in
approach, scope, and context (including the support pro-
vided by the parent organisation) – was much greater than
we expected at the outset. Was an opportunity missed to
impose a common approach on the projects? We think
not: their diversity was illustrative of various approaches
to quality improvement found more generally, and
reflected in the debate on methodology and epistemology
mentioned at the start of this paper. And it was this diver-
sity that the EwQI had been set up to explore: i.e. what was
the starting point of the Royal Colleges and professional
organisations involved, and how effectively were they able
to support their members in engaging in quality improve-
ment? But, as discussed, this variation challenges our
attempts to synthesise findings from the projects.
The project self evaluations got off to a difficult start,
many of the project teams were initially unconvinced
about the need for evaluation. A clearer statement of the
requirements for this when the projects were being formu-
lated would have helped. We also found that the terms
lacked experience of, and/or were unconvinced by, some
of the methodological tools we encouraged them to use.
Most teams had not previously undertaken a cost conse-
quence analysis, although all could see its relevance and
were eager to learn more. The teams made little use ofImplementation Science 2008, 3:46 http://www.implementationscience.com/content/3/1/46
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their logic models, seeing them as a high-level narrative
summary, rather than as a systematic and detailed way of
reflecting on their projects. During the first year, we devel-
oped a supportive relationship with project teams
through one-to-one meetings and by providing extra help
where necessary, e.g. with ethics review. In the light of the
teams' lack of interest in logic models, we are using their
self evaluation returns to highlight the key theories under-
pinning each project and explore these with them.
We had early agreement with The Health Foundation that
data collection would be undertaken through the project
self evaluations. This was helpful – it focused our minds
on what we needed from the self-evaluations, and on the
necessary interactions between both levels of evaluation.
During the first year, we developed the self-evaluation
guidance and, as described above, this has been a useful
tool.
There were two more general difficulties. One was keeping
a balance. As external evaluators of the whole initiative,
we needed objectivity. But we were also required to help
the project teams develop and implement their self-evalu-
ations, and to do this we needed empathy and close
engagement with the teams. These approaches are incom-
patible. The Health Foundation's steer was towards the
second, but we needed to balance one against the other.
The other constraint (though it was also an opportunity)
was the developmental approach adopted by The Health
Foundation: this meant that we were assessing a deliber-
ately changing picture, a process of reflection and change.
We appreciated from the outset that we would be evaluat-
ing not one but a series of complex social changes, and
that our protocol would need to reflect this. Our overall
approach was methodologically pluralistic and, although
it was influenced by what we learned from the projects
during the first year, largely remained unchanged. Some
of the tools we had planned to use, such as the logic mod-
els, proved less useful than anticipated; others, such as the
self evaluation guidance, were developed in response to
the needs of the projects.
Conclusion
The approach The Health Foundation took in the EwQI
was innovative: learning and development were integral
to the initiative, and evaluation was built in from the out-
set. This approach was unfamiliar to project teams more
used to working on research and/or audit projects. The
concepts and practice of quality improvement were also
unfamiliar to many in the teams. Due in large part to the
efforts of the support team, the first year of the EwQI saw
considerable gains in understanding about what the initi-
ative was trying to achieve and about quality improve-
ment in general. In a number of projects these new
insights were associated with subsequent changes in the
design and/or implementation of the project itself. Our
own understanding of the EwQI and the context in which
it had been established developed alongside that of the
project teams.
In such a fluid situation, a rigid evaluation protocol
implemented unchanged from the start of the EwQI
would have been inappropriate. The emergent approach
we developed with The Health Foundation's agreement
proved not only necessary but also, we would argue,
essential if, through development and evaluation,
changes in clinicians' attitudes to clinical engagement in
quality improvement are to be identified and encouraged.
This paper has described the protocol for the external eval-
uation of the EwQI, and the way in which that protocol
was shaped by interaction with the project teams during
the first year. Our experience has been that this develop-
mental approach enhanced the capacities of all involved
to reflect on the EwQI and seek to use evidence better in
engaging clinicians and delivering improvements for
patients and for the health care system. It should lead to a
more textured, informed, and modulated final evaluation.
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